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Client: Needham DPW Dates: 
 

10/14/2019 to 10/18/2019 
Contract: Rosemary Lake Dredging   
Contractor: Maverick Construction Co., Inc. Inspector(s) on site: Caroline Armstrong, 

 
Mike Hornig  
 

   Laura Krause, Noel Lioce 
 
WORK COMPLETED THIS WEEK 

  

• Lake drawdown continued.  

 

• Weekly turbidity monitoring conducted on Tuesday and Friday along Rosemary Brook.  

 

• Maverick submitted Truck Haul Route and Stormwater Pollution Prevention Plan (SWPPP) 

for review. 

 

• Maverick collected sediment samples in lake on Wednesday and Thursday using a barge.  

The samples to be analyzed for disposal facility requirements. 

 

• Preparation of sediment management and dewatering plan. Will be submitted by Maverick 

for review.   

 

• Wetland Specialist report submitted. Will be prepared weekly during drawdown.  

 

• Equipment procurement and project submittal preparation. 

 

• Additional submittal reviews for comment are taking place as submittals come in.   

 

 
WORK ANTICIPATED FOR NEXT WEEK 
 
 

 

 

• Continue lake drawdown.  

 

• Weekly turbidity monitoring to be conducted along Rosemary Brook. Monitoring shall 

continue to occur twice a week during drawdown, on Tuesdays and Fridays.  

 

• Equipment procurement and preparation of sediment management and dewatering plan. 

Review of submittals will continue as they come in.  

 

 

 

 

 

 

http://www.beta-inc.com/
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Maverick collecting sediment samples in Rosemary Lake on sampling platform on Wednesday and 
Thursday.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Maverick set up jersey barriers as protection for memorial at parking/staging area 

 
 
 
 

PHOTOS  
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Station 5.4 (Whalen Property) –  Edge of Bank shown. Turbidity, velocity, and sediment depth readings 
taken on Tuesday (6 days after initation of drawdown). (10/15/19) 

 
  
 
 
 

 
Station 5.2 (Whalen Property) –  Edge of Bank shown. Turbidity, velocity, and sediment depth readings 
taken on Tuesday (6 days after initation of drawdown). More vegetation and leaf litter than previous 

monitoring events. (10/15/19) 
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Station 2 (West Street) –  Turbidity, velocity, and sediment depth readings taken on Tuesday (6 days after 

initation of drawdown). Stations similar to previous event. (10/15/19) 
 
 

 
 

 
 

 
Staging Area – Drawdown progress on Tuesday (6 days after initiation of drawdown). 

(10/15/2019) 
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Station 5.2 and 5.1 (L-R) (Whalen Property) – Edge of Bank shown. Turbidity, velocity, and 

sediment depth readings taken on Friday (9 days after initation of drawdown). (10/18/2019) 
 

 
Station 2 (West Street) – Turbidity, velocity, and sediment depth readings taken on Friday (9 days 

after initation of drawdown). Stations similar to previous event. (10/18/2019)   
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Station 1 (Petrini Apartments) – Turbidity, velocity, and sediment depth readings taken on Friday 

(9 days after initation of drawdown). Stations similar to previous event. (10/18/2019)   
 

 
Lake Gate – near gate valve. (10/18/2019)   

 


